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The Facilities and Technology Levy included funds for replacing the roof on 
Stanwood Middle School. The work included complete replacement of the 
entire roof area of over 94,000 square feet, plus repairs to damaged roof 
sheathing. Overall, the roof sheathing and structure was in good shape. This 
roof carries a 30-year warranty. 

The project was awarded to a nationwide contractor, Garland /DBS Inc, under a 
bid included in the US Communities interlocal purchasing cooperative. The 
total funding available for this project was $1,296,000. The final cost figures 
are not yet available because there may be a few hours of architect or project 
manager costs yet to be billed. However, the estimated final cost is 
approximately $1,354,244. The project costs included two change orders 
totaling $29,435.29. The project cost overrun will be funded by the cost 
savings on other 2016 projects. The project completion date was determined by 
Tex Ladish, Construction Services Group (ESD 112) project manager. 

Recommendation: 
We recommend the board move to accept the Stanwood Middle School roof 
replacement project as complete as o(September 28.2016. 
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