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OUR PROMISE

Every student in the Stanwood-
Camano School District is
empowered to learn in an

Inclusive setting and is
prepared for the future of
their choice.




2017 BOND BUDGET

Revenue: $161.0 million

Expenditures:

(Year to Date and Anticipated) 157.7 million

Estimated Balance Remaining: $ 3.3 million

Empowered to Learn!



2017 BOND BUDGET - REVENUE

Bond Proceeds: $147.5 million
Bond Interest: 3.9 million
State Match: 9.6 million

Total: $161.0 million

Empowered to Learn!



2017 BOND BUDGET - EXPENDITURES

Maintenance & Technology Center: $ 5.0 million
Church Creek Campus: 22.7 million
Stanwood High School (PTD*): 110.8 million
Non-Construction Costs (PTD*): 18.5 million
SHS Remaining Costs (estimated): 0.7 million

TOTAL: $157.7 million

*Project-to-date

Empowered to Learn!




PROJECT COSTS: MAINTENANCE & TECHNOLOGY CENTER

Original Bid: $4.0 million
Taxes: 0.4 million | _, -. e
| —_ p— it
. l i "' [J'IIIIH
Change Orders: 0.6 million ‘ ‘ \HH || | '|||.i P B
TOTAL: $5.0 million LTI e




PROJECT COSTS: CHURCH CREEK CAMPUS

Original Bid: $19.7 million
Taxes: 1.9 million
Change Orders: 1.1 million

TOTAL: | $22.7 million




PROJECT COSTS: STANWOOD HIGH SCHOOL Ph.

Original Bid: $4.6 million ”-— - -
Taxes: 0.4 million - ot
Change Orders: (0.1 million)

TOTAL: | $4.9 million




PROJECT COSTS: STANWOOD HIGH SCHOOL Ph. 2*

Original Bid: $ 91.4 million
Taxes: 8.9 million
Change Orders: 5.6 million

TOTAL*: | $105.9 million

*Project-to-date




2017 BOND BUDGET

QUESTIONS?

Empowered to Learn!
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